

2023 End-of-Season LRT Construction Update - as of December 2023

Project	Corridor Selection	Concept Planning	Design & Procurement	Construction	Target Opening
Valley Line West <i>(Downtown to Lewis Farms)</i>	✓	✓	✓	2021-2027	TBD
Metro Line Northwest <i>(Phase 1) (NAIT to Blatchford)</i>	✓	✓	✓	2020-2023	2024
Metro Line Northwest <i>(Phases 2 & 3) (Blatchford to Campbell Road)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line South (Phase 1) <i>(Century Park to Ellerslie Rd)</i>	✓	✓	2021-2023	2022-2028	TBD
Capital Line South (Phase 2) <i>(Ellerslie Rd to Desrochers)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line North <i>(Clareview to Gorman)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line North <i>(Gorman to Horse Hill)</i>	✓	TBD	TBD	TBD	TBD
Valley Line Southeast <i>(Mill Woods to Ellerslie Rd)</i>	TBD	TBD	TBD	TBD	TBD

Footnotes:

Corridor Selection: the review of the LRT corridor, and the potential impacts of the project along the selected route.

Concept Planning: the concept plan confirms the LRT corridor (route) and alignment (where the tracks will be within the corridor).

Design & Procurement: the detailed design work required for the project, as well as the procurement of a contractor to deliver the project.

Construction: the work performed during the construction of the project.

Target Opening: all work is substantially completed including testing and commissioning, at which time the project is suitable and available for its intended use.

***** Note:** the dates listed above are target dates, and will be confirmed and updated as construction progresses.